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Ongoing Tasks for Run 10

PHENIX
Task
T
E Install rack components in RPC3 N racks
ﬁ Attach cables to RPC3 N racks and to Detector £ octants
N Commissioning Tests (HV, Mixed gas and Freon only)
r Send mass flowmeters out for recalibration (DC/PC, MuID, TOF.W)
i AH Crane 110 switch for lockout
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Start Date

in progress
in progress
5/5/2010
In Progress

In Progress

End Date

6/1/2010
6/1/2010

6/11/2010
6/30/2010
6/30/09
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This Week:

Today's Brief Maintenance/access:
RPC prep for commissioning tests:
Run 10 tech support
Future upgrade support as necessary
Complete VTX support structure design & analysis
VTX Big Wheel re-design (brazements, vendor visit)
Complete RPC absorber design
2010 summer shutdown prep continues:

VTX & BP assembly/installation parts & fixtures
procurement & fabrication

RPC3 S assembly/installation fixtures parts & fixtures
procurement & fabrication

Evaluate AH ramp ground water problems with PE and CAD



PHENIX RPC3 N Commissioning
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PHENIX RPC3 N Commissioning
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PHENIX Big Wheel redesign for braze

SECTION D-D

O-0OWF SWOUUSNh M=oHZEXOM-

b, — : )
A [D SCALE 2:1 VIEW TYP 4X
N SECTION C-C
SECTION B-B £ SCALE 4:-1
SCALE 4:1
DETAIL A VIEW TYP 4X
SCALE1:1
VIEW TYP 2X
5/13/2010
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VTX
subassembly
fixtures
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RPC3S base guide rail assemblies
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New Ar Dewar and
PHENIX Empty
Gas bottle storage
slab

5/13/2010
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"Front Row" in GMH "Back Row" in GMH
Go to West Side in the IR Go to East Side in the IR
Rack purge air supply 1-1/8” RPC 1/2"
Detector Purge Air Supply 1-1/8” East DC Supply 5/8"
North MulID Return 1-1/8” West DC Supply 5/8"
MulD North Supply 1-5/8" Aerogel Nitrogen 7/8"
MulD North Purge Supply 1-1/8” TRD Nitrogen 7/8"
MuTr North Supply 1-5/8” Nothing 7/8"
MuTr North Return: 1-5/8” West DC Return 1-5/8"
DC/PC BVP Return (dead) 1-5/8” RPC Vent (Not Used) 1-1/8"
Nothing 2-5/8” Nothing 5/8"
Beam-Beam N2 Cooling 5/8” Nothing 3/8"
Helium Bag Supply 5/8” Nothing 3/8"
TOF West Supply 5/8” East DC Return 1-5/8"
West RICH Control #1 3/8” TEC BPV Return (Dead) 1-1/8"
West RICH Control #2 3/8” PC Supply 1-5/8"
West RICH Control #3 3/8” TEC Supply 1-5/8"
West RICH Buffer Return: 3/8” DC/PC Return 2-5/8"
West RICH Supply 1-1/8” TEC Return 2-5/8"
MuTr South Supply 1-5/8” East RICH Supply: 1-1/8"
MuTr South Return 1-5/8” TEC CO2 Supply 5/8"
MulD South Return 1-1/8” East RICH Control #1 3/8"
MulD South Supply 1-5/8” East RICH Control #2 3/8"
MulD South Purge Supply 1-1/8" East RICH Control #3 3/8"
East RICH Buffer Return 3/8"
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Pipes go
under beam

Gap
behind
MulD

i |

"NITR R

All pipes have to be removed to

install RPC.
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At Start of shut down (month +)

Label all sides of pipe where they will be cut

Cut lines and try to remove in one piece (must use tube cutter)
Cap and store removed sections

Run temp polyflow lines for life support

After RPC South is installed (5-6 weeks +)

Remove temp poly lines
Install removed sections of pipe
Some lines need to be relocated and modified.

e E———
No soldering = e o
1-1/8” or less > Swagelok (metal seal)
All larger - morris coupling with custom gasket
Pressure test all lines for leaks
5/12/2010
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Novec Chiller

Advantage M1-5W 7032@15F 12gpm @52psi  Cu, 6-7wks $9,365
(BNL 49433)

Advantage M1D-15W 22000@15F 36gpm@55psi Cu 6-7wks  $17,000
(BNL 49255)

Affinity PWK-040K- 3000@16F 5 gpm@60psi Cu 8-10wks $22,519
BE37CBD2
(BNL 1335)

Affinity PKW-060k- 6000@15F 8gpm@60psi Cu 8-10wks $27,225
BE44CBD2
(BNL 1262-2)

Affinity Custom 6000@17F 10gpm@ 30psi  SS,Ni 12- S41,667
(BNL 1250) 14wks

Big Wheel chiller

| Vendor | Chiller | KiloWatts | Flow ___| Material | Del | Price Each |

Advantage

Affinity Custom 9800@68F 16gpm@35 SS, NI 12-14wks  $11658
FAA-032L- psi
ED21CBD4
(BNL1343)
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Two sets of problems:

* High voltage. Need access to HV cards by removing the whole
electronics in the sector

Map of HV problems:
— North side (X1), sectors 2 and 5
— South side (X2), sectors 6, 8, 10, 14

*Electronics. Need removal part of electronics in particular sector
Map of electronics problems:
- North side, sectors 2,12
- South side, sectors 4, 6, 15, 16

5/13/2010
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Sum map :

North South
Sector Board Sector Board
2 3,4 4* 3,4
5 6 1
12~ 3,4 8
10
14
* - partial dissembling 15* 2
16* 4

Total: 10 sectors, 9 ADS/TMC boards (most probably loose contact)

5/13/2010 18



What do we need at BNL? Preliminary list.

HV test:

AC power, man lift

HV on, racks WCB1, WCB2, WCN14, WCS13 powered, va003,
hv server running

Gas: Ar-CO2 , dummy grounds for signal cables

Electronics test:

Cooling water

Low voltage ON - WCS11 rack powered
Arcnet, phoncs1 (or phoncs4 ?), phoncsa
DAQ: phoncsc/b, DCM, standalone, va003

Man power (some need fall protection training!)

PNPlI  Yu.Riabov, Roschin (financing? Invitations, visa!)
Viad

SBU Beniji, Tom?, student?, + post-doc?, Chuck Pancake
BNL Rob/Carter, 1 person from DAQ group,

designated person (Bob Azmoun?), man lift operator?

5/13/2010
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Probable time schedule

Dates: July 26 - Aug. 13. 15 working days
Step 0. 2 day
General planning meeting

Step 1. 3 days

Start with DAQ running and HV “in hands”

Start gas flow 2.5-3 days

Dissemble electronics, installation of dummy grounds
Transportation boards to SBU, start board testing

Step 2.

Work on HV cards and HV problems, 2-3 days

?? Cut the mylar window for wire removal ??, 1-2 days
Final test with HV

Work on electronics and its test at SBU - 5-7 days

Step 3.
Start signal board and ASD/TMC boards mounting after HV work finished. 2-3 days

Step 4.
Final electronics assembling and testing. 3-5 days

5/13/2010
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Next Week

Scheduled Maintenance Access: Wed. 5/19
Prep for RPC 3N
Track and prep for 2010 shutdown
Prepare for VTX, RPC3S, BP & absorber installation reviews
Fabrication for VTX support and Bigwheels
Design of installation tools and fixtures for VTX
Design of installation tools and fixtures for absorber
Future upgrades support

Run 10 support

21



ra——

PH ENIX

Q-=0ON SHAQOYISN TE=OHZENTS

2010 Tasks

Run 10

VTX Installation Plan (Final)

RPC3S Installation Plan (Final)

Design support structure, alignment scheme for VTX

Specify and procure electronics racks and support equipment for
VTX

Fabricate beam pipe supports
Beampipe NEG coating (CERN)
Fabricate/procure parts for RPC3 S installation

Fabricate/procure parts for VTX installation

End of run 10

End of Run Party

Prep IR for shutdown

Complete unfinished business for MuTrgr FEE & RPC3 North
Install Beam pipe

Install VTX

Install RPC3 South

2010 Shutdown Other Tasks

5/13/2010

Start Date

In progress
In progress
In progress

In progress

In progress
In progress
4/15?

In progress

In progress
6/23
~6/11
6/1
6/23
7/1
8/1
6/23
6/23

End Date
6/21
5/31
5/31
3/31

5/31
5/1
5/31?
5/1

6/1
6/23
~6/11
7/1
8/1
9/1
11/1
11/1
12/1

22



South BBC Cavity BP support

.
PH ENIX

CM central BP supports (2 req'd)
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BP support components from CS North MPC Cavity BP support
5/13/2010
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o e VTX Support Structure Base
e = AssemblF;'pDesign In Progress
T Fixtures being re-designed at
PHENIX
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— Survey Targets and fixtures TBD

T Must be able to align BP to req'd
E radial and angular accuracy
C without VTX and with VTX in
:)t clamshells open configuration.
T
C
A
L
S
u
P
P
o
=
T
Y
0 % of VTX
( detector support
o structure

5/13/2010
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Bridge Electronics Concept

PHENIX Bridge Racks

CMT1 CMT2 CMT3 CMT4 CMT5 CMTBE CMTY CMT8
RPC.N1 FOCAL VT LY FVTX LV (fpga) FVTX LV (wedge) RPC.NS FOCAL RPC.51
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Major PHENIX Components during
shutdown when Old beampipe is out and
new beampipe is ready to go in.
Approximately last week in July.

This is the optimal point for DC, MuTr
Station 1, and/or RPC absorber work.
Potential work in these areas is still under
review by PM.

Note: Absorber installation to be done during this period. MuTr station 1
work shall be limited to work in situ (i.e. station 1 will not be removed).
Similarly DC/PC1 work will be limited to work which can be accomplished
with the DC in situ, although, if requested, it may be possible to
translate the DC on its mounting rails to allow limited access to DC/PC1
electronics.

28



Shutdown 2010 - muTr FEE repairs

S
PH ENIX
E FEE - one FEM in each station-1
c « 11023, 11024 - south S1 Q3 C2 (top); may be glink/clink RX module
H « 11197, 11198 - north S1 Q3 C4 (bottom east); probably controller
N
g 11023,11024
A 3
L. 11197,11198 A
< L
u 3
P
P
g 5
J
T |
z
0 .
{
5 |

MJL 29



PH “ENIX Shutdown 2010 - Calibration cable termination repairs

}- Calibration cable connections - fix terminations

¢ °horthS1-0261; 03,4 G3; 06 63; 08 G2 - all infinite termination now

# °northS1-03,46G12-57 ohms (rest all 105 ohms)

N -+ north S2 - O5 61 -  gain of all others (probably can't reach)

T

P q East

[o] H : i . N’ L 5 Side

R £ '

. % . -

0 ‘ . ‘ ‘

{ N ;

SRR I ==l
5/13/2010 L
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oHENIX Shutdown 2010 - HV

» disabled but cannot be reached (S271-6, S311-0, S331-2, N222-6, N341-0)
« S381-5 high current - also can't be reached?

Nothing can be done w/o scaffolding

Mar 8 05:13:34 NORTH MNUON TRALCEER HV SUMMARY
ipr 11 09:00:31 SOUTH MUCN TRACKER HV SIUMMARY

5.1 o940 S .6 1f

0.01
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Shutdown 2010 - Other

muTrg, Itaru et al.
« south S3 O7 - threshold problem
* north S3 O1 - high noise (hot reachable); S3 O4 - bad ADTX board

South arm disconnect/reconnect (fibers, power)
* lower glink/clink crates on top of eyebrow (to fit thru big IR door)
« move out/in; reconnect & test

Anode terminations
» station-1 gap-1 both arms - recap & terminate?
« station-2 all gaps, where we can reach w/o scaffolding (2 lower
octants/arm) - terminate (under dry-air manifolds)?

32
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PH  ENIX New Beampipe Pre-Shutdown Prep
Task Due By NOTES
T Bp and sections acceptance tests and Done g
E inspection
C Send BP transitions & spool to SAES for 5/7/2010 -
H NEG Coating In Progress
N Send beampipe to CERN for NEG Coating 5/15/2010?
r Fabricate beampipe supports 5/31/2010 In Progress g
C Design BP installation and survey 5/31/2010 g
A tools/fixtures In Design queue
L. Memorial Day: Lab Holiday 5/31/2010 Enjoy the weekend
Choreograph removal of old beampipe and 6/1/2010
S installation of new (final) In Progress
Uu Test and inspect beampipe supports 6/15/2010
‘P Beampipe Installation Review (Final) 6/15/2010
é Receive bp back at BNL 7/31/2010
T Receive BP transitions & spool back at BNL 7/31/2010
from SAES after NEG Coating
z >
0 Final acceptance and inspection bp and 8/6/2010
( sections
0 Fabricate BP installation and survey 8/6/2010 -

tools/fixtures

5/13/2010
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VTX Subassembly, Top Assembly,
Installation and Integration Prep

Task Due By NOTES
Fabricate/prepare/procure assembly workspace, tools and 5/15/2010

fixtures In Progress

Mechanical re-design of BigWheels 5/15/2010 In Progress

Specify Cooling sensor & BigWheel system components 5/15/2010 In Progress

VTX Installation Plan 5/31/2010

VTX Survey Plan 5/31/2010 Consult w/ F. Karl
Installation Review (ESRC) 5/31/2010

Beampipe & VTX Installation Work Permits 5/31/2010 3
Design fixtures, techniques and mockups for installation, 5/31/2010 g
alignment and survey

Memorial Day: Lab Holiday 5/31/2010 Enjoy the weekend

Specify components, assembly tools and fixtures, 6/15/2010

electronics for racks, cables, cable management etc.

BigWheel Fabrication & Procurement 7/15/2010

Receive, inspect, test, rework and qualify components, 7/15/2010

assembly tools and fixtures, electronics for racks, cables,
cable management etc.

5/13/2010
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VTX Subassembly, Top Assembly,

Installation and Integration Prep (cont'd)
Task Due By NOTES
Fabricate/procure detail components for installation, 6/30/2010
support and alignment, including station 1 work platforms
Fabricate fixtures, techniques and mockups for installation, 6/30/2010 i

alignment and survey

4™ of July Holiday

7/5-7/6/2010

Enjoy the long weekend

Receive & inspect components (installation, support, 7/15/2010

alignment & Survey)

Assemble Hemisperes 7/15/2010 Probably will be delayed to the end
of Aug

Mock installations/alignments, bench tests 7/31/2010 Probably will be delayed to the end
of Aug

Cooling system procurement 8/31/2010

5/13/2010
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o ENIX RPC3 Pre Shutdown Prep

E Task Due By NOTES

€ | Prepare Installation Plan 5/31/2010 In Progress _
K Design RPC Absorbers 5/31/2010 -
N Design Absorber Installation fixtures & tools 5/31/2010
:Cr Fabricate PHENIX parts 5/31/2010 In Progress S
A Receive and inspect CS fabricated parts 5/31/2010 In Progress _
L. | Memorial Day: Lab Holiday 5/31/2010 Enjoy the weekend -
< Prepare work permit for installation 6/1/2010

(A | Receive purchased parts 6/4/2010 N
P Assemble, test and burn-in 1/2 octants 6/18/2010 :
P | Pre-Assemble base components at PHENIX 6/18/2010 }
(% Fabricate Absorber Details 7/31/2010 RPC Group and PHENIX
R’ Fabricate/procure Absorber Installation fixtures 7/31/2010
T & tools

Y

o

{

o

5/13/2010
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PH ENIX Start of Shutdown
Task Due By NOTES
E DAQ Tests 6/4/2010
C Purge Gas From Detectors 6/8/2010
H EOR Party 6/11/2010
N [Endof Run 10 ~6/14/2010
r Remove BP Collar 6/18/2010 As early as possible after 6/1
i Move MMS south 6/18/2010 As early as possible after 6/1
Prep EC for move to EC 6/18/2010 As early as possible after 6/1
L P y as p
Close North and South BP gate valves and 6/18/2010
< lock closed for until new BP is installed
U Open and disassemble wall 6/18/2010 X
P Remove EC ladder and fold platforms 6/25/2010 i
O | Move EC to AH 6/28/2010 i
= Install cart 6/28/2010 :
T Move Collars to AH 6/30/2010 -
z Install decking 6/30/2010
0O Install Manlift 6/30/2010 R
( Remove RPC2 Prototype, support 6/29/2010 -
(9] brackets, cabling & Piping _
Remove MMS east vertical lampshade 6/30/2010 -

5/13/2010
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Beampipe De-installation

-
PH ENIX
T Task Due By NOTES
E 4th of July Holiday & Floating Holiday 7/54&7/6/2010 Enjoy
€ | Remove HBD's and HBD cables 7/9/2010 Concurrent with Start
H Remove RXNP's and cables of shutdown tasks
N Remove MPC's 7/16/2010 Concurrent w MPC's
T | remove BBC's 7/16/2010 Concurrent with BBC's
C [ Position MMS for Vacuum break 7/19/2010 -
A Install Temporary supports for old BP 7/19/2010 Supports TBD _
L e vacuum on north side of MMS 7/19/2010 -
S Remove south bellows 7/19/2010 _
u Move MMS north, remove spool and 7/20/2010 -
P south3-5 transition
P Move the MMS south & Prep MMS for 7/23/2010 Begin MMS prep with
O | move to AH shutdown start
R- Move CM south, remove north bellows 7/23/2010 -
T Move old Be bp south into MMS and move 7/23/2010
CM north .
75 Move MMS to shutdown park position 7/23/2010 ;
| Remove old Be BP 7/23/2010
(/) Move CM south and east 7/23/2010 _
Remove north 3 to 5 transition 7/23/2010 -

5/13/2010
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New Beampipe installation

e
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Task Due By NOTES

Prepare north 3 to 5 transition for installation with roller guides, bakeout wrap 7/23/2010

and thermocouples CAD B
Prep CM North and South for Absorber and install 8/13/2010 (Install if absorber r‘ec'd),
Install north 3 to 5 transition in MMN 8/13/2010 N
Install new Be pipe in CM on temp supports 8/17/2010 :
Move CM back to beamline & connect new Be BP to 1-5/8 transition and bellows 8/17/2010 -
and north 3-5 transition

Move CM to run position 8/18/2010

Prealign Be/Alum pipe with transitions attached on new BP supports At MPC north, 8/19/2010

BBC south and north nosecone N
Prepare south 3 to 5 transition for installation with roller guides, bakeout wrap 8/19/2010 -
and thermocouples _
Install south 3 to 5 transition, bellows and 1-5/8 to 3” transition in MMS 8/20/2010 -
Move MMS back into IR on beamline 8/20/2010 i
Move CM south, slide Transition assembly in MMS north and connect to new Be BP 8/20/2010 :
Move CM and MMS north and install south spool. Leak check. Move MMS South 8/27/2010 -
Install temporary bakeout supports 8/27/2010 _
Install bakeout blankets and monitoring 8/27/2010 :
Labor Day Lab Holiday 9/6/2010 Enjoy g
Bakeout New BP and activate NEG coating 9/10/2010 How Long? N
Leak check BP 9/10/2010 -
Re-install MPC's including Cables and services 9/24/2010 -
Re-install BBC's including Cables and services Concurrent efforts
Move CM to run position 9/24/2010 :
Final alignment of new BP 10/1/2010 g}

i

5/13/2010
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VTX Installation, VTX Services and Electronics

T
PH ENIX
E Task Due By NOTES
C Install and aligh VTX rail attachment 10/1/2010
H hardware to CM Install during bakeout? -
N Install and align VTX rails parallel o beam 10/8/2010 i
r line
C Install and align VTX rails perpendicular to 10/8/2010 -
A beam line _
L. Install and align west half detector module 10/15/2010
Install and aligh east half detector module 10/22/2010 _
ﬁ Install mechanical support structures for 10/29/2010 -
VTX services and electronics Concurrent Effort
g Install Cable trays 10/29/2010 | -
o Install racks 10/29/2010 | N
R Install chiller 10/29/2010 | -
T Install cables, plumbing 10/29/2010 | -
z Connect cables and plumbing 10/29/2010 v _
O Thanksgiving and Black Friday Holiday 11/25 & 11/26/2010 Enjoy -
{ Test and commission 12/1/2010
(4]

5/13/2010
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RPC3 South Prep, Early Shutdown

<

Task Due By NOTES
Remove wiring, walkovers, FCAL and scintillator hardware that

would otherwise interfere with installation 7/2/2010 PHENIX

4th of July Holiday 7/5 & 7/6/2010 Enjoy
Remove/relocate shielding 7/9/2010 Riggers
Remove crystal palace & vapor barrier 7/16/2010 CAD -
Inspect Gap 5 south for legacy items/problems 7/23/2010 -
Address legacy items/problems as convenient prior to ,
shutdown start 7/30/2010

Install lighting & relocate sensors as necessary 8/6/2010 Electrrician
Temporarily relocate, re-position or otherwise address PHENIX (w/ CAD 3
interfering piping, cable trays 8/20/2010 Help?), Electrician
Remove RPC prototype 8/20/2010 i
Pre-survey 3 octant reference points 8/27/2010 Surveyors ,
Drill and tap 7 octant and rotating piston mounting points 8/31/2010 -
Build/install access and work platforms for walk on top of -
MuID steel including stairs from MMS eyebrow 8/31/2010 Carpenters

Final cleaning and prep of gap 5 for grouting 9/3/2010

Labor Day Lab Holiday 9/6/2010 Enjoy -
Pre-installation orientation meeting with masons and riggers 9/7/2010

Position lifting equipment in tunnel 9/10/2010 Riggers g
Move east and west base structures into south tunnel and

assemble on east and west sides of pedestal respectively. Riggers & PHENIX
Include translation control fixtures 9/10/2010 techs

5/13/2010
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RPC3 South Installation

Task Due By NOTES
Install and align base structures on east and west sides of gap 5 9/14/2010
Prepare for grouting 9/15/2010 g
Install grout 9/16/2010 B
Install pitch control rails on pedestal and gap 5 east & west inner ,
walls 9/17/2010
Install upper suspension support hardware 9/17/2010
Install 7 octants, 2 at a time in accordance with work plan/work -
permit

Transport # octants 2 at a time from RPC factory to ,

south tunnel on angled transport carts

Transfer # octants from angled transport carts one at a

time to temporary free standing and re-orienting roller

fixture (fore and aft wheels and axel)

Lift (and re-orient if appropriate) 3 octant and install

into base structure, previously installed # octant or upper

suspension hardawre as appropriate per work plan

Pre-align each # octant as installed ,

Perform electrical integrity tests before proceeding to -

next pair of 3 octants

After all # octants are in place and tested, join east and

west halves of full south station 3 detector and align to Riggers & PHENIX

survey markers \ 10/15/2010 \ Techs

5/13/2010
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RPC3 South Integration

Task Due By NOTES

Final survey 10/22/2010 Surveyors N
Electrician, earlier if -

Install new cable trays and piping supports 10/29/2010 possible ~

Re-install MuID wiring and pipes 11/5/2010 i

Install south thermal/vapor barrier 11/19/2010 CAD -

Thanksgiving and Black Friday Holiday 11/25 & 11/26/2010 Enjoy

Re-install MuID gas rack 11/30/2010 N

Commissioning and final acceptance tests 11/30/2010 RPC Group -

Install RPC3 HV, LV and signal wiring and gas

lines 11/30/2010

Install RPC3 South gas distribution rack 11/30/2010

Re-install shielding 11/30/2010 Riggers

Install RPC3 South environmental controls

(heaters and thermostats) v 11/30/2010 Electrician

5/13/2010

43




e
PH ENIX

Q-=0ON SHAQOYISN TE=OHZENTS

Shutdown 2010 Other Work

maintenance and improvements

Task support Due By NOTES
Electronics and cabling, grounding

RPC3 North unfinished business 7/15/2010 issues, environmental controls

MuTrigger FEE unfinished business 7/15/2010 MMS cable trays, N

RHIC Summer Sunday Tour 8/15/2010 During bakeout N
FEM and wire troubleshooting and
repairs, major efforts will require

DC/PC maintenance/repair 11/15/2010 longer shutdon

Thanksgiving and Black Friday Holiday 11/25 & 11/26/2010 Enjoy

PHENIX Survey Review 11/30/2010

Procedure Updating 11/30/2010

FVTX support 11/30/2010 As required

FoCal 11/30/2010 As required

Gas Mixing House maintenance & Repair 11/30/2010

PHENIX Infrastructure maintenance, repair,

upgrade 11/30/2010 TBD

Gas Pad expansion completion (grouting) 11/30/2010

Gas Pad: new gas storage details 11/30/2010

Gas Pad: New Ar Dewar 11/30/2010

Gas Pad services new dewar support, 11/30/2010

oIT3IZUT0
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Shutdown 2010 Other Work (Cont'd)
Task support Due By NOTES
AH Flood prevention improvements 11/30/2010

Support for 4 full racks in 2010, 4
IR Bridge Electrical service upgrade 11/30/2010 more (8 total) in future
RPC Factory Support 11/30/2010 _
Rack Room upgrade 11/30/2010 TBD -
PHENIX Design Documentation 11/30/2010 N
CM Crane 11/30/2010 }
CM alignment stops 11/30/2010 TBD _
Gas System maintenance, repair, upgrade 11/30/2010 -
Other subsystem maintenance,
repair/upgrade 11/30/2010 TBD
RPC1, RPC absorbers, FVTX,
Future upgrade support 11/30/2010 FOcal, other TBD _
Normal end of shutdown tasks, -

Prepare for Run 11 11/30/2010 typically taking 3-4 weeks
Run 11 Start 12/1/2010
End of Shutdown Party ~12/3/2010

5/13/2010
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o ENIX 2009 Building Maintenance Issues
T Roof leaks in utility bathroom at northwest corner
e behind tech offices, over door between rack room
C and assembly hall and over door between control room \
H and elect. ass'y room.
N
T
C
t General maintenance for Trailer Offices (in progress)
< Trailer Office Modifications planning in progress (new exterior siding?
g New roof leaks in laser room and IR (southeast corner)
g Flooding in AH/ Driveway heaving [Lake PHENIX]
=
T
y
o
{
(4]
5/13/2010 M.
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pH ENix PHENIX Procedure Review Current Status:

147 Procedures Identified

84 Made Inactive (not currently in use, will require revision to re- activate if
and when necessary, available for reference purposes)

10 CAD procedures relevant to PHENIX, all are current and up-to- date.
(CAD web access to these documents is not up to date)

42 PHENIX approved procedures.
1 is currently under review
41 are current and up-to-date

11 Proposed/Draft Procedures (never previously formalized)

Web retrieval of latest procedures now available from PHENIX Internal:

http://www.phenix.bnl.qov/WWW/INTEGRATION/ME&Integration/DRL procedures.htm

Q-=0ON SHAQOYISN TE=OHZENTS

Nothing new to report this week.

5/13/2010
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RPC Absorber Final Design

E - Welded & tapped vertical
ﬁ support bossess

N - 3 stage positioning rod
T

C

A
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5/13/2010
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5/13/2010

Safety, Security, Etc.

Reminder: Unprotcted wires and cables on the floor are
unacceptable. (Includes extension cords).

Be Safel
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Rack Room Gutter Cleaning

* Soon we are replacing the main Event Builder Switch with
our new flagship switch.

* Means a lot of cable pulling in the “Event Builder Aisle”

* In particular the cable tray on top of the rack has a lot of
sediments which would benefit from a start from scratch



This is how it looks



The future Switch

Standard Gigabit ports

“MRJ-20” cable bundle
ports each go to
directly to the

make 0

bring

i f
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The Task

* We'll rig up a few alternate connections to the first two racks to
keep them alive (I do that)

* We disconnect all network cables (about 150 or so) and pull them
out, roll them up without tangling them up, remove labels

* More than 100 are local to the rack row, about 50 go somewhere
else

 There are fibers mixed in, they have to go out first

* Not by count but by bulk the KVM cables are the biggest, they
stay, but it looks like many of them are on top

* From above this doesn't look like much, but on the ground it looks
like a big deal



Timeline

* When our run ends, we can get going (early June)
* Find some room to coil up the pulled cables
* Devise a good labelling scheme for the
* Then think about putting the new
* 2 weeks? Reasonable?
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Where To Find

PH ENIX PHENIX Engineering Info
T
e
C
148
N Let's keep moving so we can
T make it successfully through
C this challenging shutdown
A
L
S
u
P
P
o
R
T
z Links for the weekly planning meeting slides, archives of past meeting slides,long
0 term planning, pictures, videos and other technical info can be found on the

PHENIX Engineering web site:
http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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